



## 12/14/22- Jail Design and Operations Committee – Meeting Minutes

**Project:** Beltrami County Jail  
**Date:** 12/14/22  
**Meeting Location:** County Commission Work Room  
**Start Time:** 1:30 PM

**MEETING ATTENDEES:** \* (Indicates attended remotely via conference call)

<u>Present</u>	<u>Name</u>	<u>Company</u>
X	John Carlson	Beltrami County
X	Calandra Allen	Beltrami County
X	Steve Shadrick	Beltrami County
X	Kevin Warne	Beltrami County
	Tom Barry	Beltrami County
*	Chris Thoma	DOC
*	Justin Roberts	DOC
	Steve Newby	Citizen
X	Randy Perkins	Citizen
		Consulting Architect
X	Donny Wilcox	Construction Engineers
X	Ben Matson	Construction Engineers

### 1. Committee vacancy

- A. **11/10/22** - Steve S reported that he had spoken to Mike M about filling the vacancy. Later in the meeting Steve S reported that Mike had just responded indicating that he had a conflict of interest. Tom B noted that the vacancy should be advertised in the County Newsletter and Website and see if there is any response.
- B. **12/1/22** – The County has begun advertising for the committee vacancy. A couple of committee members have noted some individuals that might be interested since the last meeting, however since it has been advertised those individuals should follow the same protocols as others and apply for the position as required in the advertisement. These are due by 12/23/22.
- C. **12/14/22** – The committee vacancy continues to be advertised through 12/23/22. Once the advertisement is closed the applications can be reviewed and the position will be approved by the County Commission. Additionally, Justin Roberts introduced himself to the Committee. Chris T will be taking a new position before the end of the year and Justin will be replacing Chris in his role at the DOC.

## **2. Schedule Discussion**

- A. **11/10/22** - Ben M presented the proposed Schedule related to Design and Operations Committee tasks. (Attached). He highlighted the status of the project and items coming up in the near schedule that the committee will begin working on shortly.
- B. **12/1/22** – Not Discussed.
- C. **12/14/22** – No change. The overall schedule will be updated after the first of the year.

## **3. Touring of other facilities**

### **A. 11/10/22 -**

1. A discussion was held on touring of other facilities. It was decided that committee members would like to tour Itasca, Clay, Becker, Wright, Sherburne, Carlton, Winona and Chisago, if possible. Not all committee members would be required to be at each tour. The hope would be to see 2 facilities per trip, and to see the different types of supervision and types of specialty units.
2. Calandra A can line up visits with each of the Jail Administrators. Chris T noted that each of the facilities on the list have been designed by Klein McCarthy and that he was meeting with their President soon and would mention our planned tours, so that additional insight could be provided on these designs and focuses.
3. It was decided to wait until after the first of the year to line up these tours. There are other immediate focuses within the other committees and this committee, and the tours will be able to be completed after these items are addressed in a few months.

B. **12/1/22** – The possibility of virtual tours of some of the facilities was discussed. Chris T cautioned that virtual walkthroughs would be best for just the facilities that are not yet completed. There are many nuances to operations that can only be grasped when they are fully occupied spaces.

C. **12/14/22** – No Change. After the first of the year Calandra A will begin to schedule these walkthroughs with other Jail Administrators.

#### **4. Site Selection Discussion**

##### **A. 11/10/22 -**

- 1. A number of different potential sites for a new facility have been suggested by County Staff, survey responses and others. This committee will be tasked with making a recommendation to the Steering Committee and the Commission.*
- 2. Prior to evaluating any potential sites this committee needs to develop the criteria and which of them are most important in selecting the site. Between now and the next meeting all committee members should be creating a list of evaluation criteria that will then be put into a Location Impact Analysis. Once the criteria is established then any sites being considered can be analyzed accordingly.*
- 3. Chris T was asked if there are any minimal standards for site size. Chris indicated that there isn't any, but that there can be no parking lots above or below a facility.*

##### **B. 12/1/22 –**

- A. The committee spent the bulk of the meeting reviewing the lists of evaluation criteria developed by the committee members.*
- B. The criteria itself was then evaluated to determine the importance of that specific criteria. Objective Criteria were evaluated as High, Medium-High, Medium or Low and Subjective Criteria were evaluated as Positive, Negative or Neutral.*
- C. Criteria will be given an available number range based on how it is rated and then each site can be scored in the number range for each criteria.*

##### **C. 12/14/22 –**

- A. Following the last meeting an additional site to evaluate was added to the list by a County Commissioner. John C had compiled data on this site and second one nearby. After quickly reviewing the other nearby site it was determined that a pipeline runs underneath the bulk of the site making it unusable. The site suggested will be evaluated along with the other ones being considered earlier.*
- B. The committee continued to evaluate the criteria for the sites and enter data into the spreadsheet.*

- C. Throughout the review process a few questions came up that might be addressed by reaching out to other parties to help clarify things such as zoning and acquisition. Ben M indicated that he would reach out to Tom Barry prior to anyone contacting others outside of this committee, to be sure that things are communicated correctly and that those questions are alright to be asked.
- D. Scoring of the criteria in the method that was being planned came into question. It was decided to send out the active spreadsheet to the committee members as currently entered and let them work within the document (attached) to see if there might be a better approach ahead of the next meeting.

**5. Open Discussions/New Business**

- A. None

**6. Items Closed this Meeting**

*Background, Topics to Cover and current status of project*

- A. *Ben M reviewed Construction Engineers and their role as the Jail project Consultant.*
- B. *Ben M summarized the current status of the project and the anticipated board action at the upcoming commission meeting leading to kicking off this committee starting meetings.*  
*- Closed*

*CEI's Role, Expectations, Committees Roles*

- A. *Ben M explained Construction Engineers role in managing the process and explained the roles of each of the different committees. - Closed*

**Next Jail Design & Operations Committee Meeting – Next Meeting is scheduled for 1/4/23 @ 1:30 PM. (County Work Room)**

Attachment: Criteria spreadsheet