



5/11/22- Jail Steering Committee – Meeting Minutes

Project: Beltrami County Jail
Date: 5/11/22
Meeting Location: County Commission Work Room
Start Time: 10:30 AM

MEETING ATTENDEES: * (Indicates attended remotely via conference call)

Present	Name	Company
	Tim Sumner	Beltrami County
X	Richard Anderson	Beltrami County
X	Jorge Prince	City of Bemidji
X	Ernie Beitel	Beltrami County
X	Calandra Allen	Beltrami County
X	Tom Barry	Beltrami County
X	Jarrett Walton	Beltrami County
	Trisha Hansen	DOC
	Daryl Seki	Red Lake Nation
	Faron Jackson	Leech Lake Nation
	Gino Anselmo	MCF – Togo
X	Joe Vene	Citizen
X	John Henningsgaard	Citizen
	Donny Wilcox	Construction Engineers
*	Ben Matson	Construction Engineers
	Alan Richardson	Justice Planners
	Patrick Jablonski	Justice Planners

1. Advisory Committees

4/13/22 – Ben M reported that the Programming Committee had met again on 3/30 and are continuing to develop their spreadsheet. Finance Committee is scheduled to meet again in May. No change to Design Committee.

5/11/22 – Ben M reported that the Programming Committee had met again on 4/27 and have completed their “Wish List” spreadsheet. At their next meeting they will categorize the list into varying priorities. Ben M also noted that there will be Finance Committee meeting next week. Tom B indicated that the recent sales tax collections are less than what had been anticipated and that it would be beneficial to have Ehlers run some revised scenarios ahead of the meeting. Ben M to follow up with Bruce at Ehlers.

2. Project Schedule

- A. Ben M reviewed an update of the tasks occurring in the next 30-90 days.
- B. Upcoming Tasks

- i. Conduct Feasibility Study (ongoing)
 - a. Data requests/Analysis (ongoing)
 - b. Facility Evaluation (ongoing)
 - c. Evaluate Incarceration Alternatives (ongoing)
 - d. Revisions/Final Inmate Population Projections (May)
 - e. Modeling Projection Scenarios
 - f. Future Infrastructure Modeling
- ii. Sub Committee Meetings

3. Feasibility Study/Needs Assessment

5/11/22 – The committee reviewed the slide deck that Justice Planners (JP) had presented on 4/29. The bulk of the discussion was centered on the time periods requested in the RFP. JP is contracted to run multiple alternatives for 10, 25 and 40 year time periods and they will do what was requested of them, but have noted that 40 year data becomes very broad and less useful. After considering requesting different options from them the committee decided to have them run the models based on the time periods described in their contract. Additional minor items were requested to be modified within the slides and Ben M will follow up with Alan R about these items.

Following the meeting Ben M called Alan R and discussed the items noted above. In this discussion Alan R noted that the Steering Committee needs to determine if JP is going to run the models going forward using current booking numbers or using numbers where sentencing and other practices return to the levels of 2012 to 2015. A poll of the committee was completed via e-mail following this discussion, and no clear consensus was reached by the committee. The committee will meet again on 5/25 to discuss more in depth with JP and come to a consensus.

4. Tribal Involvement in Process

3/30/22 – *Tom B reached out to the Leech Lake Government Liaison who was very receptive to meeting, but follow-up requests have not been responded to. He will try again. Sheriff Beitel has reached out to the White Earth Public Safety Department, and they have been receptive to meeting. He is going to follow up with an e-mail. Tim S was contacted via text during the meeting, and he reported that Chairman Seki has been recovering from a surgery and has been unavailable. Joe V noted that we might be able to reach out to the Bois Forte Band to get some of their input. He will reach out to contact them.*

4/13/22 – A meeting with Leech Lake has been scheduled at 1:00 on 4/15. Justice Planners will call into the meeting too and gather more information. Sheriff Beitel has made additional efforts to reach the Minnesota Chippewa Tribe. He also reported that Chairman Jackson will plan to have his assistant attend meetings going forward. No updates to report on responses from Red Lake, White Earth or Bois Forte.

5/11/22 – Sheriff Beitel has followed up again with White Earth and is hoping to get a letter in support of the project from them and/or Mahnommen County. The Committee again discussed trying to set up meetings to get in front of the Tribal Councils for both Red Lake and Leech Lake, following their elections.

5. Public Communications

3/30/22 – Many thoughts and concerns regarding communications were covered. Although nothing was brought to the group as a consensus the following comments were made for future consideration in developing our communications:

- *Public needs to be informed about the Programming that is done in the Jail. Present the value of what they are doing ahead of the Feasibility Study, update what is happening with the Reset Coordinator and explain the partnership.*
- *Note that most Programming is volunteer and point out the value of this, noting that programming keeps the residents busy and helps reduce staff assaults.*
- *Finance Committee should be ready with information ahead of the Feasibility Study. Some property tax scenarios should be run by Jodi and Ehlers so that we know how much it could add to property tax bills.*
- *Be ready to explain property taxes vs. sale tax and the pros/cons of each. Note things like sales tax doesn't impact purchases like clothing and food.*
- *Lay out the problems/Lay out the solutions from Financial/Programming/Facility standpoint.*
- *Be ready to debate ourselves so that we are ready to answer the tough questions that will come up.*
- *Address the who, what, where, when why & how related to the project.*
- *Create a communications schedule with milestones*

- *Determine the audience (who) and how we are getting the message to the targeted audience.*
- *Get input/engagement from Brian Berg as part of the CE team.*
- *Do we need to get a communications specialist or is this a detrimental thing?*
- *Note that all information needs to be approved and come through the County Commissioners.*

4/13/22 – *Additional topics discussed:*

- *Ben M reported that he had discussed this topic with Brian Berg (who was unable to attend today) and that his first word of advice was to work with the Townships within the County to make sure that they are all aware of everything and are receiving good information about the project.*
- *Ben M had filtered the overall project schedule to show items related to communications and the milestones when those will be occurring and presented it to the Committee.*
- *John H questioned if the public can review the Jail Budget. It was confirmed that this is public information and that it can be added to the project website. However, it needs to be taken in context and key components need to be identified when presenting the budget and actual costs.*
- *It was noted that most young people don't get their information from newspapers or the radio. The approach to communicate with them needs to be addressed.*
- *There needs to be alignment between the sub-committees and the information we get from Justice Planners, leading to one single message. The discussion needs to be tabled until we have information back on the feasibility study to get sub-committee consensus.*
- *A simple communication plan needs to be drafted once we get the information from Justice Planners. At that time, we will determine how to convey the message from the information we are presented.*

5/11/22 – Not Discussed

6. New Business/Open Discussions

5/11/22 – None Discussed

7. Items Closed prior to meeting

. 3/30/22 – Ben M reported that the Programming Committee will be meeting again this afternoon and will continue to review and develop their spreadsheet. There have been no other sub-committee meetings since the last Steering Committee meeting.

4/13/22 – Ben M had a conversation with Alan & Patrick earlier in the week and provided the committee with an update on their progress. They are still tracking to be ready to present the Population Projections at the meeting on 4/27. They fully expect feedback and revisions will need to be made following the presentation and will present final information in May. The also noted that some things might just have a slide or two of presentable information now but will be further developed to include more in-depth information by May. They have been working with Calandra A specifically to gather some Mental Health information and have sent the Judges a survey to clarify some items that came up in their on-site interviews in February.

It was noted that Sheriff Beitel and Jarrett W would not be available to attend the meeting on 4/27. The committee (feeling that it was critical that they both attend) decided to move the meeting to 4/28 or 4/29. Ben M will follow up with Justice Planners to confirm their availability and will move the meeting date accordingly. (Later determined to have meeting on 4/29 at 10:30)

4/13/22 – Ben M had a conversation with Alan & Patrick earlier in the week and provided the committee with an update on their progress. They are still tracking to be ready to present the Population Projections at the meeting on 4/27. They fully expect feedback and revisions will need to be made following the presentation and will present final information in May. The also noted that some things might just have a slide or two of presentable information now but will be further developed to include more in-depth information by May. They have been working with Calandra A specifically to gather some Mental Health information and have sent the Judges a survey to clarify some items that came up in their on-site interviews in February.

It was noted that Sheriff Beitel and Jarrett W would not be available to attend the meeting on 4/27. The committee (feeling that it was critical that they both attend) decided to move the meeting to 4/28 or 4/29. Ben M will follow up with Justice Planners to confirm their availability and will move the meeting date accordingly. (Later determined to have meeting on 4/29 at 10:30)

Next Jail Steering Committee Meeting – Next Meeting is scheduled for 10:30 AM on 5/11/22. (County Work Room)

Prepared and reviewed by Construction Engineers – Please forward any comments or corrections to BenM@constructionengineers.com

Attachment: None