
 
 

 
 
 
4/13/22‐ Jail Steering Committee – Meeting Minutes  
   

Project:     Beltrami County Jail 
Date:       4/13/22 
Meeting Location:  County Commission Meeting Room 
Start Time:      10:30 AM 

 
MEETING ATTENDEES:  * (Indicates attended remotely via conference call) 

 
Present   Name                  Company                             
         Tim Sumner  Beltrami County   

X  Richard Anderson  Beltrami County     
*  Jorge Prince  City of Bemidji       
X  Ernie Beitel  Beltrami County   

       X  Calandra Allen  Beltrami County                      
  X  Tom Barry  Beltrami County 
  X  Jarrett Walton  Beltrami County   

X  Trisha Hansen  DOC   
   Daryl Seki  Red Lake Nation   
  Faron Jackson  Leech Lake Nation    

       Gino Anselmo  MCF – Togo     
     X  Joe Vene  Citizen    
       John Henningsgaard  Citizen    
     X  Donny Wilcox  Construction Engineers   
     *  Ben Matson  Construction Engineers 
       Alan Richardson  Justice Planners 
       Patrick Jablonski  Justice Planners   
 

 
 

1. Advisory Committees 

3/30/22 – Ben M reported that the Programming Committee will be meeting again this afternoon and will 

continue to review and develop their spreadsheet.  There have been no other sub‐committee meetings since 

the last Steering Committee meeting. 

4/13/22 – Ben M reported that the Programming Committee had met again on 3/30 and are continuing to 

develop their spreadsheet.  Finance Committee is scheduled to meet again in May.  No change to Design 

Committee. 

 

2. Project Schedule 

A. Ben M reviewed an update of the tasks occurring in the next 30‐90 days. 

B. Upcoming Tasks  

i. Conduct Feasibility Study (ongoing) 

a. Data requests/Analysis (ongoing) 



 
 

b. Facility Evaluation (ongoing) 

c. Evaluate Incarceration Alternatives (ongoing) 

d. 1st Draft of Inmate Population Projections (4/27) 

e. Revisions/Final Inmate Population Projections (May) 

f. Modeling Projection Scenarios 

g. Future Infrastructure Modeling 

ii. Sub Committee Meetings 

 

3. Feasibility Study/Needs Assessment 

4/13/22 – Ben M had a conversation with Alan & Patrick earlier in the week and provided the committee 

with an update on their progress.  They are still tracking to be ready to present the Population Projections 

at the meeting on 4/27.  They fully expect feedback and revisions will need to be made following the 

presentation and will present final information in May.  The also noted that some things might just have a 

slide or two of presentable information now but will be further developed to include more in‐depth 

information by May.  They have been working with Calandra A specifically to gather some Mental Health 

information and have sent the Judges a survey to clarify some items that came up in their on‐site 

interviews in February.   

It was noted that Sheriff Beitel and Jarrett W would not be available to attend the meeting on 4/27.  The 

committee (feeling that it was critical that they both attend) decided to move the meeting to 4/28 or 4/29.  

Ben M will follow up with Justice Planners to confirm their availability and will move the meeting date 

accordingly.  (Later determined to have meeting on 4/29 at 10:30)  

 

4. Tribal Involvement in Process 

3/30/22 – Tom B reached out to the Leech Lake Government Liaison who was very receptive to 

meeting, but follow‐up requests have not been responded to.  He will try again.  Sheriff Beitel has 

reached out to the White Earth Public Safety Department, and they have been receptive to meeting.  

He is going to follow up with an e‐mail.  Tim S was contacted via text during the meeting, and he 

reported that Chairman Seki has been recovering from a surgery and has been unavailable.  Joe V 

noted that we might be able to reach out to the Bois Forte Band to get some of their input.  He will 

reach out to contact them. 

4/13/22 – A meeting with Leech Lake has been scheduled at 1:00 on 4/15.  Justice Planners will call 

into the meeting too and gather more information.  Sheriff Beitel has made additional efforts to reach 

the Minnesota Chippewa Tribe. He also reported that Chairman Jackson will plan to have his assistant 



 
 

attend meetings going forward. No updates to report on responses from Red Lake, White Earth or Bois 

Forte. 

 

5. Public Communications 

3/30/22 – Many thoughts and concerns regarding communications were covered.  Although nothing 

was brought to the group as a consensus the following comments were made for future consideration 

in developing our communications: 

 Public needs to be informed about the Programming that is done in the Jail.  Present the 

value of what they are doing ahead of the Feasibility Study, update what is happening with 

the Reset Coordinator and explain the partnership. 

 Note that most Programming is volunteer and point out the value of this, noting that 

programming keeps the residents busy and helps reduce staff assaults. 

 Finance Committee should be ready with information ahead of the Feasibility Study.  Some 

property tax scenarios should be run by Jodi and Ehlers so that we know how much it could 

add to property tax bills. 

 Be ready to explain property taxes vs. sale tax and the pros/cons of each.  Note things like 

sales tax doesn’t impact purchases like clothing and food. 

 Lay out the problems/Lay out the solutions from Financial/Programming/Facility 

standpoint. 

 Be ready to debate ourselves so that we are ready to answer the tough questions that will 

come up. 

 Address the who, what, where, when why & how related to the project. 

 Create a communications schedule with milestones 

 Determine the audience (who) and how we are getting the message to the targeted 

audience. 

 Get input/engagement from Brian Berg as part of the CE team.  

 Do we need to get a communications specialist or is this a detrimental thing? 

 Note that all information needs to be approved and come through the County 

Commissioners. 

 

 



 
 

4/13/22 – Additional topics discussed: 

 Ben M reported that he had discussed this topic with Brian Berg (who was unable to attend 

today) and that his first word of advice was to work with the Townships within the County to 

make sure that they are all aware of everything and are receiving good information about the 

project.  

 Ben M had filtered the overall project schedule to show items related to communications and 

the milestones when those will be occurring and presented it to the Committee.  

 John H questioned if the public can review the Jail Budget.  It was confirmed that this is public 

information and that it can be added to the project website. However, it needs to be taken in 

context and key components need to be identified when presenting the budget and actual 

costs. 

 It was noted that most young people don’t get their information from newspapers or the 

radio.  The approach to communicate with them needs to be addressed. 

 There needs to be alignment between the sub‐committees and the information we get from 

Justice Planners, leading to one single message.  The discussion needs to be tabled until we 

have information back on the feasibility study to get sub‐committee consensus.  

 A simple communication plan needs to be drafted once we get the information from Justice 

Planners.  At that time, we will determine how to convey the message from the information 

we are presented. 

 

6. New Business/Open Discussions 

4/13/22 – None Discussed 

 

7. Items Closed prior to meeting 

3/16/22 – Ben M reported that the Finance Committee had met on 2/9 and reviewed and discussed 

additional financial models.  Their next meeting is scheduled for May, following the initial information from 

Justice Planners.  

Ben M reported that the Programming Committee met again on 3/2 and have developed a spreadsheet 

that they are filling that is tracking existing programs and potential future programs. 

Design Committee will wait to start their meetings as there is little to discuss at this time. A low priority has 

been put on filling the open Design committee space due to the timeline for starting meetings. 

 



 
 

3/16/22 – Ben M reported that in discussions with Alan that things are tracking according to the schedule 

laid out in their RFP response.  They are currently on track to have the First Draft of the Inmate Population 

Projections completed in Late April.  The committee should plan for a presentation at the 4/27/22 Steering 

Committee Meeting lasting roughly 90 minutes to review their initial findings. 

3/30/22 – No Changes.  The Committee inquired if there was any information that has not been forwarded 

to Justice Planners that might be holding them up.  Ben M reported that as of his last conversation with 

Alan R that nothing had been reported to be slowing down their process. 

 

3/16/22 – Following the interviews with Justice Planners Sheriff Beitel was contacted and informed 

that the members who called into the meeting were not able to be heard.  Following that discussion 

both he and Ben M have attempted to get individual interviews set up with both of the Tribal Chairmen 

and Justice Planners but have not been able to get these scheduled.  After much discussion about the 

best way to reach out and get the information needed from both tribes it was decided that the best 

approach would be to send a delegation of the Steering Committee to facilitate these interviews.  It 

was agreed that Tim S will reach out to Red Lake and Tom B will reach out to Leech Lake contacts that 

they have to schedule a time to travel there to meet in person and then do a conference call with 

Justice Planners to complete this.  Additionally, Sheriff Beitel will reach out to White Earth to see if 

anything can be arranged with them in a similar manner to get their input.    

3/16/22 – Tom B noted that a future agenda item to cover and get Steering Committee input would be 

to discuss Public Communications related to the project.  A focus needs to be put together related to 

strategy and who the audience(s) will be. 

  

 

 

Next Jail Steering Committee Meeting – Next Meeting is scheduled for 10:30 AM on 4/29/22. (County Work 
Room) 
Prepared and reviewed by Construction Engineers – Please forward any comments or corrections to 
BenM@constructionengineers.com 
 
 
Attachment: Communications Milestone Schedule 
 
 
 
 
 


